COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2020

ESTI MATE SUMVARY 09: 32: 02
CONTI D: 23185 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 23185-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TIME ALLOW 7/23/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS | PERCENT TI ME: 9.82 ORI G TIME ALLON 7/23/2021 FI XED COVPLETI ON DAT
PRQJIECT NO. I TS SW2- 304
I TS FI BER TO STATE BUI LDI NGS |
NAME OF ROAD:
PRQIECT COUNTI ES: ADANB VELD
CLEAR CREEK OTHERS
CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 10/ 02/ 2020 DATE TIME STARTED 09/01/2020
5400 M. Meeker Rd. DATE LET 05/ 14/ 2020 DATE WORK BEGAN 09/ 01/ 2020
Suite A DATE AWARDED 05/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 09/ 01/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 2,350, 244.00 PARTI Cl PATI NG $ 60, 301. 16 $ 54, 816. 16
AWARD PRQIECT AM: $ 2,136,538.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 2.57% TOTAL EARNI NGS 60, 301. 16 54, 816. 16
FUNDS AVAI LABLE: $ 2,289,942.84 STOCKPILED MATER ALS 244, 691. 99 212,507.31

GROSS EARNI NGS 304, 993. 15 267, 323. 47
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 809. 03 -1, 644. 48

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 303, 184. 12 265, 678. 99

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 303, 184. 12 265, 678. 99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 265,678.99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23185
23185-BI D
I TS SW2- 304
| TEM
DESCRI PTI ON
Renoval of Sidewal k
*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
5%
183. 00000
250. 000
HOUR
212. 00000
14, 600. 000
LF
7. 47000
200. 000
LF
10. 24000
34. 000
EACH
91. 00000
100. 000
HOUR
19. 00000
100. 000
HOUR
50. 00000
150. 000
HOUR
79. 00000
100. 000
HOUR
19. 00000
2.200
ACRE
844. 00000
2.200
ACRE

5, 905. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
18. 500
18.500

0. 000
400. 000
400. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 16/ 2020

3,922

2,988

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

09: 32: 02

AMOUNT

3,922

2,988

.00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 213-00003

0065

213- 00061

0070

216- 00201

0075

217-00020

0080

250- 00100

0085

403- 00721

0090

607-11525

0095

608- 00000

0100

612- 00260

0105

613- 00200

0110 613-00206

C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON
23185-BI D
I TS SW2- 304 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mil ching (Weed Free) 0. 100
ACRE
1, 446. 00000
*Mul ch Tackifier 20. 000
LB
8. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 10, 600. 000
Cl ass
SY
3. 19000
*Her bi ci de Treat nent 20. 000
HOUR
181. 00000
*Environnental Health and Safety 1. 000
LS
5, 485. 00000
Hot M x Asphalt (Patching) (Asphalt) 500. 000
Sy
149. 00000
*Fence (Plastic) 1, 000. 000
LF
2. 00000
Concrete Sidewal k 10. 000
Sy
246. 00000
Location Marker (Fiber Optic)(Done) 107. 000
EACH
166. 00000
*2 Inch Electrical Conduit (GRO) 1, 430. 000
LF
28. 00000
*2 Inch Electrical Conduit (Bored) 43, 820. 000
LF

11. 47000

QrY TH'S PERI OD
QTY TO DATE

15.
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
1,458
1,458

000
000
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ESTI MATE RUN 10/ 16/ 2020

498.

420.

16, 723

.00

.00

.00

.00

.00

.00

.00

.00

26

09: 32: 02

AMOUNT

5, 485

498.

420.

16, 723

.00

.00

.00

.00

00

.00

.00

.00

00

00

26



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE 43, 820. 000
LF -1, 458. 000 -860. 22
0. 59000 42,362. 000 24,993. 58
0115 613-01200 2 Inch Electrical Conduit (Plastic) 10, 780. 000 0. 000
LF 8. 000 104. 00
13. 00000 8. 000 104. 00
0115 MATERI AL ALLOWANCE 1, 280. 000
LF -8.000 -4.72
0. 59000 1,272.000 750. 48
0120 613-07010 Pull Box (Surface Munted) 36. 000 0. 000
EACH 2.000 1,224.00
612. 00000 2.000 1,224.00
0120 MATERI AL ALLOWANCE 36. 000
EACH -2.000 -309.76
154. 88000 34. 000 5, 265. 92
0125 613-07023 Pull Box (24"x36"x24") 104. 000 0. 000
EACH 3. 000 5, 562. 00
1, 854. 00000 3. 000 5,562. 00
0125 MATERI AL ALLOWANCE Pul | Box (24x36x48) 0. 000
EACH 101. 000 82, 845. 02
820. 24770 101. 000 82, 845. 02
0130 613-07040 Pull Box (30"x48"x24") 6. 000 0. 000
EACH 0. 000 0.00
2, 568. 00000 0. 000 0.00
0130 MATERI AL ALLOWANCE Pul | Box (30x48x24) 0. 000
EACH 6. 000 7,968. 00
1, 328. 00000 6. 000 7,968. 00
0135 614-70024 1310nm SFP Optic Mdul e 130. 000 0. 000
EACH 0. 000 0.00
587. 00000 0. 000 0. 00
0135 MATERI AL ALLOWANCE 1310nm SFP Optic Mdul e 0. 000
EACH 130. 000 53, 671. 66

412. 85892 130. 000 53, 671. 66



CONTI D

ROADWAY

CAT NO0200

0140 614-87024

0140

0145

614- 87350

0150

614-87448

0150

0155

614-87693

0155

0160

614-87700

0165

625- 00000

0170

626- 00000

0175 626-01114

C23185
23185-BID
I TS SW2- 304
| TEM
DESCRI PTI ON

Fi ber Optic Term nation Pane

(24 Fi ber)

MATERI AL ALLOMNCE Fi ber Optic Term nation Pane

Test

Fi ber Optic Cable

Fi ber Optic Cable (Single Mde) (48 Strands)

MATERI AL ALLOWANCE

Et her net

Switch Type |11

MATERI AL ALLOANCE Et hernet Switch Type |11 (3916)

Et hernet Router Ciena 5171 (install only)
*Construction Surveying

*Mobi | i zat i on

*Public Information Managenent (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
37.000
EACH
898. 00000
EACH
249. 85621
1. 000
LS
77, 235. 00000
68, 400. 000
LF
3. 00000
LF
0. 26032
42.000
EACH
1, 622. 00000
EACH
1, 003. 51000
14. 000
EACH
62. 00000
1. 000
LS
25, 376. 00000
1. 000
LS

160, 538. 00000

20. 000

121. 01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
37.000
37.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
68, 397. 472
68, 397. 472

0. 000
0. 000
0. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 000
0. 100
0.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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9, 244

17, 805

42, 147

2,537

.00

68

.00

.00

23

.00

42

.00

60

.00

.00

09: 32: 02

AMOUNT

9,244

17, 805

42, 147

2,537

.00

68

.00

.00

23

.00

42

.00

60

.00

.00



CONTI D

ROADWAY

CAT NO0200

0180 630-00000

0185

630- 00007

0190

630- 00012

0195

630- 80336

0200

630- 80341

0205

630- 80342

0210

630- 80343

0215

630- 80350

0220

630- 80358

0225

630- 80359

0230 630-80360

C23185
23185-BI D
I TS SW2-304
| TEM

DESCRI PTI ON
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Vertical Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
37. 00000
10. 000
DAY
241. 00000
150. 000
DAY
1, 055. 00000
2.000
EACH
241. 00000
8. 000
EACH
67. 00000
32.000
EACH
248. 00000
12. 000
EACH
248. 00000
50. 000
EACH
31. 00000
2.000
EACH
3, 013. 00000
26. 000
DAY
121. 00000
50. 000
EACH

67.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
63. 000
63. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5.500
5. 500

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 16/ 2020

2, 331.

6, 330

1, 364

77

1,506

00

.00

00

.00

.00

00

.00

50

50

.00

.00

09: 32: 02

AMOUNT

2, 331.

6, 330

1,364

77

1, 506

00

.00

00

.00

.00

00

.00

50

50

.00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23185-BI D ESTI MATE RUN 10/ 16/ 2020
PRQJECT: I TS SW2- 304 ESTI MATE NO 0002 09: 32: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 630-80380 *Traffic Cone 200. 000 0. 000
EACH 18.500 314.50
17. 00000 18. 500 314. 50
0240 630-85041 Mbbi | e Attenuator 150. 000 0. 000
DAY 5. 000 605. 00
121. 00000 5. 000 605. 00
0245 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70230 F/ A Conmmuni cation Lines 60, 000. 000 0. 000
F A 4,802. 800 4,802. 80
1. 00000 4,802. 800 4,802. 80
0270 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70589  F/ A Environnmental Health & Safety Management 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 613-00100 1 In Elec Cond 23. 000 0. 000
LF 23.000 506. 00

22. 00000 23. 000 506. 00



CONTI D: C23185

PCN: 23185-BID

PRQIECT I TS SW2- 304

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0290 202-00240 Rem Asphal t Mat (Pl ani ng)

CAT NO0400

0280 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 10/ 16/ 2020

ESTI MATE NO: 0002 09: 32: 02
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
sy 0. 000 0. 00
20. 24000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,344,244.00$%  264,323.47$% 301, 993. 15
2.000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 6, 000. 00 $ 3,000.00 $ 3, 000. 00
PROJECT TOTAL CURRENT AMI $ 2,350,244.00$%  267,323.47$ 304, 993. 15



